



UniMET (Unification of Marine Training and Education) – www.unimet.pro

UniMET project is progressing well.

Arrangements for the 4th Partner meeting finalised and the project meeting will take place in Slovenia in 30/31 May.

Partners undertake several dissemination and exploitation activities in order to present the project to wider audience. The project will be disseminated in STW, European Maritime Day and IMLA20 conference. More plans are being made accordingly.

Several events will take place in UK, Turkey, Spain and Italy. More information about the forthcoming events is in UniMET website.

IMPACT (Integrated Maritime Promotion ACTION) - www.maritimetraining.pro

IMPACT website has been improved.

Existing case studies (MarTEL, EGMDSS, MarEng, MEP and NetOSKAR) has been graded in accordance with the grading criteria set and results will be further discussed in 2nd IMPACT project meeting in Gothenburg, Sweden.

Project will be disseminated in European Maritime day in May in Gothenburg, Sweden.

If you have an innovative maritime product and you want to promote it, you can submit it to IMPACT consortium to be evaluated with a possibility to be promoted. Further details are available at <http://www.maritimetraining.pro/index.php/good-practice-criteria> and can be acquired from the project promoter, Dr. Martin Ziarati, martin.ziarati@c4ff.co.uk.

Plan for the IMPACT conference is underway. More information about IMPACT Conference is in May issue.

Sail Ahead (Onshore Career Guidance Tool for Seafarers) – www.sailahead.pro

SAIL AHEAD partners are working hard to finalise their tasks after the 3rd Partner meeting held in Slovenia.

Preparations are being made to arrange the 4th partner meeting and SAIL AHEAD conference. Online career guidance tool is in its final shape and will be included in online platform.

Several dissemination activities are taking place in partner countries. More information will be in May news.



Progress Report

MarTEL Plus (Maritime Tests of English Language) – www.plus.martel.pro

Two separate Phase R tests have been updated based on partners' review and feedback. TUDEV have marked the test papers of the Phase R pilot test and analysed the frequency of the questions in terms of correct, incorrect and unanswered responses.

The Enhanced Oral test was also piloted by NVNA and partners and was revised after initial piloting. C4FF chairman, Professor Ziarati has had discussions twice in a week in the UK and in Turkey, with the UK's Higher Education Minister, Rt Hon David Willets MP. During these discussions, Professor Ziarati talked about a number of issues including the Martel Plus project and further communications are now ongoing with the Higher Education departmental colleagues. More information will be in May news.

CAPTAINS (Communication and Practical Training Applied in nautical Studies) – www.captains.pro

A new Unit lesson plan has been developed by EPAL including Aims, objectives, goals, outcomes, etc. Course designers and content providers have developed the content of the new Unit standalone version. The on-line version of the new Unit will be designed by AIT in May. The previous Unit developed (standalone version and on-line version) has been reviewed by partners and improved by content and IT developers. More information will in in May news.

TRECVET (Transnational Recognition of European Certification in Vocational Education and Training) – www.trecvet.eu

TRECVET project is progressing well.

2nd Partner meeting will take place in May in Rzeszow, Poland.

A LinkedIn group was created to get feedback of the relevant target groups. If you would like to join TRECVET Getafix group, please follow: http://www.linkedin.com/groups?gid=4458856&trk=hb_side_g.

GETAFIX (Gaining Educational Training Analysis For Identifying Cross Border Systems) – www.getafix.eu

GETAFIX project is progressing well.

GETAFIX survey is still active and if you would like to take part in GETAFIZ survey please follow: <http://www.getafix.eu/survey.html>. More news about GETAFIX project is in May issue.